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INTRODUCTION 

 
The Advanced Reactor Transition (ART) Program, PBS RL-RC03, Work Breakdown Structure (WBS) 3.1.3, 
consists of the Nuclear Energy (NE) Legacies and the 309 Building/Plutonium Recycle Test Reactor 
(PRTR) activities.  
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of December 2002. 

 
NOTABLE ACCOMPLISHMENTS  

 
NE Legacies Deactivation — A Request for Proposal for cleaning sodium residue from the 3718-M and 
Composite Reactor Component Test Activity (CRCTA) tanks was sent to vendors.  Preparation of both 
tanks to accept contractor equipment is underway (installation of access piping and relief valves, removal 
of 3718-M vapor trap, etc.). 
 

BREAKTHROUGHS/OPPORTUNITIES FOR IMPROVEMENT 
 
No breakthroughs or opportunities for improvement are identified at this time. 
 

UPCOMING ACTIVITIES 
 
NE Legacies Deactivation — Place a contract for cleaning sodium residue from 3718M and CRCTA 
tanks by March 31, 2003. 
 

MILESTONE ACHIEVEMENT 
 

There are no FY 2003 ART Milestones. 

 
PERFORMANCE OBJECTIVES 

 
None to report at this time. 

 
FY03 SCHEDULE/COST PERFORMANCE 

 
Cost/schedule performance is not available for this reporting status; data will be provided during the next 
reporting period based upon contract baseline updates as submitted to RL on January 30, 2003. 



PHMC Environmental Management Performance Report                                December 2002 
Section C                     Advanced Reactor Transition 
 

DOE/RL-2000-76, Rev. 26 Advanced Reactor Transition C: 2 
 
 

FUNDS MANAGEMENT 
FYTD FUNDS VS ACTUALS ($000) 

 
 
 
 
 
 
 
 

ISSUES 
 

Technical, Regulatory, External, and DOE Issues and DOE Requests 
 
None to report at this time. 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 
None to report at this time. 

 FH Funds 
Allocation  FYSF  Variance 

 3.1.3 Advanced Reactor Transition
RC03            - EM  (Other Funding) 2,124$       1,903$     221$              

Total 2,124$         1,903$      221$              

[Status through December 2002]


